TCR Program — Application Approval Project #135 — September 2005

Sacramento Route 99/Sheldon Road; interchange project; reconstruction and expansion.
($ X 1,000)
Estimated Project Cost: $48,266 TCRP Funds Approved to Date: $3,000
Total TCRP Funds Available: $3,000 Phase(s)Approved: All
Lead Agency: County of Sacramento Implementing Agency: City of Elk Grove
TCRP Allocations to Date: ~ $0 for Phase(s): N/A
Advance Approved:  $0 for Phase(s): N/A
LONP Approved to Date:  $3,000 for Phase(s): 2
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Cost and Schedule ($ x 1,000) = -
Phase Scope Start End Cost
1 Environmental documents and related studies 7/03 6/05 $425
2 PS&E 7/03 6/06 $3,000
3 Right of way acquisition and utility relocation 8/05 3/06 $18,439
4 Construction 9/06 12/07 $26,402
Total: $48,266
Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP State Committed $3,000 $3,000
Proposed
City of Elk Local Committed $425 $18,439 $14,358 $33,222
Grove Proposed
TEA-21 Federal Committed $1,100 $1,100
Proposed
Measure A Measure Committed $10,944 $10,944
Proposed
Totals: | _Committed $425 $3,000 $18,439 $26,402 $48,266
Proposed
Totals: $425 $3,000 $18,439 $26,402 $48,266
AB 1335 Letter Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
[Measure A [Measure | Total | $3,000 $3,000
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Prior TCRP Action:
e Original application was approved on June 6, 2001 (TA-01-09) for $1,500,000 for Phase 2.
¢ An amendment (TAA-05-30) and Letter of No Prejudice (TL-05-03) was approved September 29, 2005.
The amendment programmed $1,500,000 to Phase 2, designate the City of EIk Grove as the
Implementing Agency, and update the project schedule and funding plan. The LONP approved
$3,000,000 of Measure A for Phase 2.

Status of Conditions: No conditions set.

Discussion/lssues: The 2002 STIP Adoption (G-02-04) programmed $2,000,000 of RIP funds for Phase 2, but
the Technical Adjustments (G-02-16) deleted the funding.




